



**Moving People to
Civic Action**

1 Plan Ahead

Livernois McNichols Project Timelines

Updated: 1/23/18

ID	Activity	Manager	Comments	Status
0.0	Mixed Use Development			
1.0	Planning & Phaseworking			
	Public Realm Plan	Alex Bush		In Progress
	Issue RFP	Alex Bush		Complete
	Responses Due	Alex Bush		In Progress
	Select Consultant	HRD/PDD		Not Started
	Council Subcommittee Meeting	HRD/PDD		Not Started
	Urban Design Plan	Alex Bush	Lags behind Fitzgerald Planning	In Progress
	Develop Issue RFP	Alex Bush		In Progress
	Select Consultant	HRD/PDD		Not Started
	Urban Design Plan	Alex Bush		In Progress
	Building a Better Block: Pop-up	Alex/OCCC		In Progress
	Kresge Grant	Alex/OCCC		Complete
	Planning Kickoff	Alex/OCCC		Not Started
	Project Development	Alex/OCCC		Not Started
	Better Block Activation	Alex/OCCC	Exact date TBD	Not Started
	Ohio Commons	PDD/JET		In Progress
	Engage UCM/Marygrove	PDD/JET		Complete
	Develop Application	PDD/JET		Complete
	Site Tour	PDD/JET	14-Dec	In Progress
				Not Started
2.0	Single-Family Housing & Neighborhood Stabilization			
	Landscape Stewardship	Alex Bush		In Progress
	RFP Procurement	Alex Bush		In Progress
	Landscape Stewardship Strategy and Planning	Alex Bush	Overlap with RFP?	Not Started
	Landscape Stewardship Construction Documentation	Alex Bush		Not Started
	Fitzgerald Master Developer	Cecily King		In Progress
	Issue RFP	Cecily King		In Progress
	RFP Responses Due	Cecily King		Not Started
	Select Master Developer	Team	Month ahead of planting	Not Started
	Rehab and Demolition	Cecily King		Not Started
	Implement Landscape Stewardship Plan	HRD/PDD		Not Started
	Community Developer Program	Needs owner		At Risk
	Detroit Conservation Corps/Greening of Detroit	Alex Bush		Not Started
	Engage Greening of Detroit	Alex Bush		In Progress
	Develop outreach strategy, program, timeline, funding	Alex Bush		Complete
	Training Class (8 WEEKS)	Alex Bush		Not Started
	Workforce deployment in Fitzgerald	Alex Bush		Not Started
	Green Corridor & Urban Development			
3.0	Safety & Public Services			
4.0	Safety and Public Service Strategy	Kim Tandy		In Progress
	Develop safety strategy and short term tactics			Not Started
	Engage UCM and Marygrove			Not Started
6.0	Community Engagement			
	Stakeholder Meeting	Kim Dowdell		Complete
	Stakeholder Kickoff	Kim Dowdell		Complete
	Follow up with UCM/Marygrove	Kim Dowdell		In Progress
	Neighborhood Residents	Kim Tandy		In Progress
	Fitzgerald Kickoff	Kim Tandy		Complete
	Bagley Kickoff	Kim Tandy		Complete
	Martin Park Kickoff	Kim Tandy	19-Nov	Complete
	University District Kickoff	Kim Tandy	2-Dec	Complete
	Etherwood Forest Kickoff	Kim Tandy	23-Nov	Complete
	Green Acres Kickoff	Kim Tandy	23-Nov	Complete
	Palmer Woods Kickoff	Kim Tandy	23-Nov	Complete
	Develop 13th Precinct engagement strategy	Kim Tandy/PDD	Need to schedule!	In Progress
	Planning Neighborhood Base (PDD/Lives)	Jean Paul Harang		In Progress
	Select Location	Jean Paul Harang		In Progress
	Prep and finishing/outfitting space	Jean Paul Harang		Not Started
	Grand opening	Jean Paul Harang	January of 2016	Not Started



Listen First

2

**Empower
Local
Champions**



3
Be Consistent
Building Trust
Takes Time +
Results



**Meet People
Where They
Are**





UDMercy Student Service Days: Aug 24-25, 2016

Start Doing

5



**Greenway Pop-Up
Demonstration
Aug 24-25, 2016**



More Than Meetings

6



Be Transparent

De-Mystify



7

<http://www.fitzgerald-detroit.com>



Say Thank You

8





Have Fun 10

